
FRUITLAND PARK CITY COMMISSION  
REGULAR MEETING AGENDA 

February 23, 2023 
City Hall Commission Chambers 

506 W. Berckman Street 
Fruitland Park, Florida 34731 

6:00 p.m. 
 
1. CALL TO ORDER, INVOCATION AND PLEDGE OF ALLEGIANCE  

Invocation – Ms. Rosalind Peoples, Mount Pleasant African Methodist 
Episcopal Church  
 
Pledge of Allegiance – Police Chief Erik Luce  
 

2. ROLL CALL 
 
3. CONSENT AGENDA 

Routine items and items not anticipated to be controversial are placed on 
the Consent Agenda to expedite the meeting.  If a commissioner, staff 
member or member of the public wish to discuss any item, the procedure 
is as follows: (1) Pull the item(s) from the Consent Agenda; (2) Vote on 
remaining item(s); and (3) Discuss each pulled item separately and vote.  

 
Approval of Minutes (city clerk) 

 February 9, 2023 regular  
 
4. REGULAR AGENDA 

(a) Resolution 2023-015 – Urick Street Force Main – 28-Day 
Construction Time Extension – Cathcart Construction Company 
Florida LLC, Oviedo (city attorney/city manager/public works 
director) 

A RESOLUTION OF THE CITY COMMISSION OF THE 
CITY OF FRUITLAND PARK, FLORIDA, APPROVING 28-
DAY EXTENSION TO CONSTRUCTION TIME 
REQUESTED BY CATHCART CONSTRUCTION 
COMPANY FLORIDA LLC, OVIEDO; AUTHORIZING THE 
CITY MANAGER TO EXECUTE ANY REQUIRED 
APPROVAL; PROVIDING FOR AN EFFECTIVE DATE. 
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(b) Resolution 2023-016 Urick Street Force Main Extension Project 
Contract Change Order #2 – Cathcart Construction Company 
Florida LLC, Oviedo (city attorney/city manager/public works 
director) 

A RESOLUTION OF THE CITY COMMISSION OF THE CITY 
OF FRUITLAND PARK, FLORIDA, APPROVING CHANGE 
ORDER NO. 2 THAT INCLUDES A THREE-DAY EXTENSION 
TO CONSTRUCTION TIME AND INCREASE OF $13,111 IN 
THE CONTRACT PRICE REQUESTED BY CATHCART 
CONSTRUCTION COMPANY FLORIDA LLC, OVIEDO; 
AUTHORIZING THE CITY MANAGER TO EXECUTE ANY 
REQUIRED APPROVAL; PROVIDING FOR AN EFFECTIVE 
DATE. 
 

(c) Resolution 2023-017 Civil Engineering and Surveying Services 
- CR 466A Phase 3B Utility Adjustments – Halff Associates Inc. 
(city attorney/city manager/public works director) 

A RESOLUTION OF THE CITY COMMISSION OF THE 
CITY OF FRUITLAND PARK, FLORIDA, APPROVING 
AGREEMENT/PROPOSAL FOR CR 466A PHASE 3B 
UTILITY ADJUSTMENTS DATED FEBRUARY 14, 2023 
FROM HALFF IN AN AMOUNT NOT TO EXCEED 
$83,600.00 FOR ENGINEERING, SURVEYING, 
PERMITTING, ADMINISTRATIVE, BIDDING AND 
CONSTRUCTION ADMINISTRATION SERVICES AND 
REIMBURSABLES; AUTHORIZING THE MAYOR TO 
EXECUTE THE PROPOSAL; PROVIDING FOR AN 
EFFECTIVE DATE. 
 

PUBLIC HEARING 
 

(d) Second Reading and Public Hearing - Ordinance 2023-005 Solid 
Waste Rates Increase (city attorney/city treasurer) 

AN ORDINANCE OF THE CITY COMMISSION OF THE 
CITY OF FRUITLAND PARK, FLORIDA, APPROVING AN 
EXTENSION OF ITS SOLID WASTE COLLECTION 
FRANCHISE AGREEMENT WITH WASTE 
MANAGEMENT, INC. OF FLORIDA; ADOPTING RATES 
FOR THE PROVISION OF WASTE MANAGEMENT 
SERVICES TO THE RESIDENTS OF THE CITY OF 
FRUITLAND PARK; PROVIDING FOR CONFLICTS AND 
SEVERABILITY; PROVIDING FOR INCLUSION IN THE 
CODE OF ORDINANCES; PROVIDING FOR AN 
EFFECTIVE DATE.  The first reading was held on 
February 9, 2023.) 
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END OF PUBLIC HEARING 
 
5. (a) City Manager – Economic Development Status Update  

 
(b) City Attorney  

i. City of Fruitland Park v. State of Florida Department of 
Management Services 

 
ii. Michael and Laurie Fewless v. City of Fruitland Park 

 
iii. U.S. Bank National Association v. Robert Moore and City 

of Fruitland Park, Lake County Case No. 2022-CA-00845  
 

iv. Wayne Goodridge and Tammy Goodridge v. City of 
Fruitland Park, Lake County Case No. 2022-CA-1628 

 
v. Fruitland Park Official City Code 

 
6. UNFINISHED BUSINESS 
 
7. PUBLIC COMMENTS 

This section is reserved for members of the public to bring up matters of 
concern or opportunities for praise. Action may not be taken by the City 
Commission at this meeting; however, questions may be answered by staff 
or issues may be referred for appropriate staff action. 
 
Note: Pursuant to F.S. 286.0114 and the City of Fruitland Park’s Public 
Participation Policy adopted by Resolution 2013-023, members of the 
public shall be given a reasonable opportunity to be heard on propositions 
before the City Commission. Accordingly, comments, questions, and 
concerns regarding items listed on this agenda shall be received at the 
time the City Commission addresses such items during this meeting.  
Pursuant to Resolution 2013-023, public comments are limited to three 
minutes. 

 
8.  COMMISSIONERS’ COMMENTS 
 (a) Commissioner Mobilian  
 
 (b) Commissioner Bell 
 
 (c) Commissioner Gunter 
 
 (d) Vice Mayor DeGrave 
 
9. MAYOR’S COMMENTS 

2023 Community Service Award Nomination  
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10. ADJOURNMENT  
 
DATES TO REMEMBER  
 
- March 4, 2023 Family Camp Out, Northwest Lake Socerfield, 300 Shiloh 

Street, Fruitland Park, Florida 34731 at 5:00 p.m.; 
- March 9, 2023, City Commission regular at 6:00 p.m.; 
- March 10, 2023, Lake County League of Cities, St John’s River Water 

Management District Projects, Mount Dora Golf Course, 1100 South 
Highland Street, Mount Dora, Florida at 12:00 p.m.;  

- March 17, 2023, Comedy Night, 205 West Berckman Street, Fruitland 
Park, Florida 34731 at 8:00 p.m.; 

- March 23, 2023, City Commission regular at 6:00 p.m.; 
 

- April 1, 2023, Mommy and Son Mess, Northwest Lake Socerfield, 300 
Shiloh Street, Fruitland Park, Florida 34731 at 10:00 a.m.;  

- April 13, 2023, City Commission regular at 6:00 p.m.; 
- April 21, 2023, Comedy Night, 205 West Berckman Street, Fruitland Park, 

Florida 34731 at 8:00 p.m.; 
- April 26, 2023, Lake~Sumter Metropolitan Planning Organization, 

Governing Board Meeting, 1300 Citizens Boulevard, Suite 175, Leesburg, 
Florida at 2:00 p.m.; 

- April 27, 2023, City Commission regular at 6:00 p.m; 
 
Please note that in addition to the city commission meetings, more than one city 
commissioner may be present at the above-mentioned events.   
 
Any person requiring a special accommodation at this meeting because of 
disability or physical impairment should contact the City Clerk’s Office at City 
Hall (352) 360-6727 at least forty-eight (48) hours prior to the meeting.  (§286.26 
F.S.) 
 
If a person decides to appeal any decision made by the City of Fruitland Park 
with respect to any matter considered at such meeting or hearing, he or she will 
need a record of the proceedings and ensure that a verbatim record of the 
proceedings is made, which record includes the testimony and evidence upon 
which the appeal is to be based.  The city does not provide verbatim records.  
(§286.0105, F.S.) 
 
PLEASE TURN OFF ELECTRONIC DEVICES OR PLACE IN VIBRATE MODE 



CITY OF FRUITLAND PARK  
AGENDA ITEM SUMMARY SHEET 

Item Number: 3 
 
ITEM TITLE: Draft Meeting Minutes  
 
MEETING DATE:   Thursday, February 23, 2023 
 
DATE SUBMITTED:   Friday, February 17, 2023 
 
SUBMITTED BY:   City Clerk 
 
BRIEF NARRATIVE:   Routine items and items not anticipated to be 
controversial are placed on the Consent Agenda to expedite the meeting.  If a 
commissioner, staff member or member of the public wish to discuss any item, the 
procedure is as follows: (1) Pull the item(s) from the Consent Agenda; (2) Vote on 
remaining item(s), and (3) Discuss each pulled item separately and vote. 
 
Approval of Minutes  
February 9, 2023 regular meeting minutes 

 
FUNDS REQUIRED: None 
 
ATTACHMENTS: Draft minutes  
 
RECOMMENDATION: Approve the minutes, if there are no corrections, as 

submitted. 
 
ACTION: Approval 



FRUITLAND PARK CITY COMMISSION REGULAR 
DRAFT MEETING MINUTES 

February 9, 2023 

A regular meeting of the Fruitland Park City Commission was held at 506 W. Berckman Street, 
Fruitland Park, Florida 34731 on Thursday, February 9, 2023, at 6:00 p.m. 

Members Present:  Mayor Chris Cheshire, Vice Mayor Patrick DeGrave, Commissioners John 
L. Gunter Jr., John Mobilian, and Chris Bell by telephone.

Also present:  City Attorney Anita Geraci-Carver; City Treasurer Jeannine Racine; Police Chief 
Erik Luce, Public Works Director Robb Dicus; Interim Community Development Director 
Michael “Mike” Rankin; Deputy Finance Director Gary Bachman; Lieutenant. Eddie Johnson and 
Firefighter John Pawlowski, Lake County Fire Rescue, Station 56; Deputy City Clerk Candice 
Dennis and City Clerk Esther B. Coulson.  

1. CALL TO ORDER, INVOCATION, AND PLEDGE OF ALLEGIANCE
Mayor Cheshire called the meeting to order; Pastor Ben Spangler, Community United
Methodist Church, gave the invocation and Chief Luce led in the pledge of allegiance to
the flag.

ACTION: 6:00:07 p.m.  No action was taken.

2. ROLL CALL
After Mayor Cheshire requested that Ms. Coulson call the roll where a quorum was
declared present.

3. CONSENT AGENDA
Approval of Minutes
January 26, 2023 regular meeting

ACTION 6:02:24 p.m.  On motion made by Commissioner Mobilian, seconded by
Commissioner Gunter and unanimously carried, the city commission approved the
previously cited consent agenda.

4. LOCAL PLANNING AGENCY
On or before 6:15 p.m. recess to the local planning agency.

ACTION 6:02:40 p.m.  By unanimous consent, the city commission recessed its 
meeting at 6:03 p.m. to the local planning agency and reconvened at 6:06 p.m. 

5. REGULAR AGENDA
(a) Resolution 2023-012 Soccer Field BT 2023-003 – FY 2022-23 Budget

Amendment
Ms. Geraci-Carver read into the record the following title of proposed Resolution
2023-012:
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A RESOLUTION OF THE CITY COMMISSION OF THE CITY 
OF FRUITLAND PARK, FLORIDA, AMENDING THE 
2022/2023 FISCAL YEAR BUDGET PURSUANT TO SEC. 6.07 
OF THE CITY CHARTER TO INCREASE LAKE COUNTY 
SOCCER FIELD GRANT REVENUE BUDGET AND PUBLIC 
SOCCER FIELD EXPENSE BUDGET; AND PROVIDING FOR 
AN EFFECTIVE DATE. 
 

ACTION: 6:06:16 p.m.  After discussion a motion was made by 
Commissioner Gunter and seconded by Vice Mayor DeGrave that the city 
commission adopt Resolution 2023-012 as previously cited.   
 
Mayor Cheshire called for a roll call vote on the motion and declared it carried 
unanimously.   

 
(b) Resolution 2023-013 Public Safety Building BT 2023-004 – FY 2022-23 Budget 

Amendment   
Ms. Geraci-Carver read into the record the following title of proposed Resolution 
2023-013: 
 

A RESOLUTION OF THE CITY COMMISSION OF THE CITY 
OF FRUITLAND PARK, FLORIDA, AMENDING THE 
2022/2023 FISCAL YEAR BUDGET PURSUANT TO SEC. 6.07 
OF THE CITY CHARTER TO INCREASE TRANSFER IN FROM 
PUBLIC SAFETY IMPACT FEES REVENUE BUDGET AND 
PUBLIC SAFETY BUILDING EXPENSE BUDGET; AND 
PROVIDING FOR AN EFFECTIVE DATE. 

 
ACTION: 6:07:48 p.m.  After discussion a motion was made by Vice Mayor 
DeGrave and seconded by Commissioner Mobilian, that the city commission 
adopt Resolution 2023-013 as previously cited.   
 
Mayor Cheshire called for a roll call vote on the motion and declared it carried 
unanimously.   
 

(c) Resolution 2023-014 Gazebo and Installation for Fruitland Park Community 
Center’s Courtyard FY 2022-23 Budget Amendment  
Ms. Geraci-Carver read into the record the following title of proposed Resolution 
2023-014: 

 
A RESOLUTION OF THE CITY COMMISSION OF THE CITY 
OF FRUITLAND PARK, FLORIDA, AMENDING THE 
2022/2023 FISCAL YEAR BUDGET PURSUANT TO SEC. 6.07 
OF THE CITY CHARTER TO INCREASE TRANSFER IN FROM 
REDEVELOPMENT FUND BALANCE REVENUE BUDGET 
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AND COMMUNITY CENTER IMPROVEMENTS EXPENSE 
BUDGET; AND PROVIDING FOR AN EFFECTIVE DATE. 

 
ACTION: 6:09:15 p.m.  After discussion, a motion was made by 
Commissioner Mobilian and seconded by Commissioner Gunter that the city 
commission adopt Resolution 2023-014 as previously cited.   
 
Mayor Cheshire called for a roll call vote on the motion and declared it carried 
unanimously.   

 
(d) Resolution 2023-005 LPG Proposal  

Ms. Geraci-Carver read into the record the following title of proposed Resolution 
2023-005: 

 
A RESOLUTION OF THE CITY COMMISSION OF THE CITY 
OF FRUITLAND PARK, FLORIDA, APPROVING LPG URBAN 
& REGIONAL PLANNERS, LLC’S PROPOSAL FOR 
PROFESSIONAL CONSULTING SERVICES (2023-P) DATED 
JANUARY 31, 2023 FOR COMPREHENSIVE PLAN UPDATE 
IN AN AMOUNT NOT TO EXCEED $40,000; AUTHORIZING 
THE MAYOR TO EXECUTE THE PROPOSAL; PROVIDING 
FOR AN EFFECTIVE DATE. 

 
ACTION: 6:10:31 p.m.  After much discussion, a motion was made by 
Commissioner Mobilian and seconded by Commissioner Gunter, that the city 
commission adopt Resolution 2023-005 as previously cited.   
 
Mayor Cheshire called for a roll call vote on the motion and declared it carried 
unanimously.   

 
PUBLIC HEARING 

 
By unanimous consent, Mayor Cheshire opened the public hearings.   
 

(e) First Reading and Public Hearing Ordinance 2023-005 Solid Waste Rate 
Increase 
After Ms. Geraci-Carver read into the record the title of proposed Ordinance 
2023-005, Mayor Cheshire called for interested parties to be heard: 

 
AN ORDINANCE OF THE CITY COMMISSION OF THE CITY 
OF FRUITLAND PARK, FLORIDA, APPROVING AN 
EXTENSION OF ITS SOLID WASTE COLLECTION 
FRANCHISE AGREEMENT WITH WASTE MANAGEMENT, 
INC. OF FLORIDA; ADOPTING RATES FOR THE PROVISION 
OF WASTE MANAGEMENT SERVICES TO THE RESIDENTS 
OF THE CITY OF FRUITLAND PARK; PROVIDING FOR 
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CONFLICTS AND SEVERABILITY; PROVIDING FOR 
INCLUSION IN THE CODE OF ORDINANCES; PROVIDING 
FOR AN EFFECTIVE DATE.  (The second reading will be held on 
February 23, 2023.) 

 
ACTION: 6:14:54 p.m.  After discussion, a motion was made by 
Commissioner Mobilian and seconded by Commissioner Gunter that the city 
commission approve Ordinance 2023-005 as previously cited. 
 
There being no comments from the public and by unanimous consent, Mayor 
Cheshire closed the public hearing.   
 
Mayor Cheshire called for a roll call vote on the motion and declared it carried 
unanimously.   

 
(f) First Reading and Public Hearing – Ordinance 2023-001 Boundary 

Amendment (Annexation) – 19.10+/- Acres Multi-Family Medium – South of 
Urick Street and West of Thomas Avenue – Petitioner: Kimaya, LLC 
The city commission considered its action on proposed Ordinance 2023-001, the 
substance of which is as follows: 
 

AN ORDINANCE OF THE CITY COMMISSION OF THE CITY 
OF FRUITLAND PARK, FLORIDA, AMENDING THE 
BOUNDARIES OF THE CITY OF FRUITLAND PARK 
FLORIDA, IN ACCORDANCE WITH THE PROCEDURE SET 
FORTH IN SECTION 171.044, FLORIDA STATUTES, TO 
INCLUDE WITHIN THE CITY LIMITS APPROXIMATELY 
19.10 ± ACRES OF LAND GENERALLY LOCATED SOUTH OF 
URICK STREET AND WEST OF THOMAS AVENUE; 
DIRECTING THE CITY MANAGER TO PROVIDE CERTIFIED 
COPIES OF THIS ORDINANCE AFTER APPROVAL TO THE 
CLERK OF THE CIRCUIT COURT, THE LAKE COUNTY 
MANAGER AND THE DEPARTMENT OF STATE OF THE 
STATE OF FLORIDA; PROVIDING FOR SCRIVENER’S 
ERRORS, SEVERABILITY AND CONFLICTS; PROVIDING 
FOR AN EFFECTIVE DATE.  (Continued from January 26, 2023.) 
 

ACTION: 6:17:38 p.m.  On motion of Vice Mayor DeGrave, seconded by 
Commissioner Gunter and unanimously carried, the city commission continue 
its action on proposed Ordinance 2023-001, as opined by the city attorney, 
until the proper notice requirements in compliance with the statutory laws are 
met. 
 

  

-
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(g) First Reading Public Hearing – Ordinance 2023-002 – SSCPA – 19.10 +/- 
Acres Multi-Family Medium – South of Urick Street and West of Thomas 
Avenue – Petitioner: Kimaya, LLC  
The city commission considered its action on Ordinance 2023-002, the substance 
of which is as follows: 

 
AN ORDINANCE OF THE CITY COMMISSION OF THE CITY 
OF FRUITLAND PARK, FLORIDA, PROVIDING FOR A 
SMALL-SCALE COMPREHENSIVE PLAN AMENDMENT BY 
AMENDING THE FUTURE LAND USE PLAN DESIGNATION 
FROM LAKE COUNTY URBAN HIGH DENSITY TO CITY 
MULTI-FAMILY MEDIUM DENSITY OF 19.10 +/- ACRES OF 
PROPERTY GENERALLY LOCATED SOUTH OF URICK 
STREET AND WEST OF THOMAS AVENUE; DIRECTING 
THE CITY MANAGER OR DESIGNEE TO TRANSMIT THE 
AMENDMENT TO THE APPROPRIATE GOVERNMENTAL 
AGENCIES PURSUANT TO CHAPTER 163, FLORIDA 
STATUTES, AUTHORIZING THE CITY MANAGER TO 
AMEND SAID COMPREHENSIVE PLAN; PROVIDING FOR 
SEVERABILITY, CONFLICTS AND SCRIVENER’S ERRORS’ 
REPEALING ALL ORDINANCES IN CONFLICT HEREWITH;  
PROVIDING FOR AN EFFECTIVE DATE.   

 
ACTION: 6:18:03 p.m.  On motion of Vice Mayor DeGrave, seconded by 
Commissioner Gunter and unanimously carried, the city commission continue 
its action on proposed Ordinance 2023-002, as opined by the city attorney, 
until the proper notice requirements in compliance with the statutory laws are 
met. 
 

QUASI-JUDICIAL PUBLIC HEARING 
 
(g) First Reading and Quasi-Judicial Public Hearing – Ordinance 2023-003 

Rezoning – South of Urick Street and West of Thomas Avenue, Petitioner: 
Kimaya, LLC  
The city commission considered its action on Ordinance 2023-003, the substance 
of which is as follows: 

 
AN ORDINANCE OF THE CITY COMMISSION OF THE CITY 
OF FRUITLAND PARK, FLORIDA, REZONING 19.10 +/- 
ACRES OF PROPERTY FROM LAKE COUNTY 
AGRICULTURE (A) TO CITY OF FRUITLAND PARK R-10 
WITHIN THE CITY LIMITS OF FRUITLAND PARK; 
GENERALLY LOCATED SOUTH OF URICK STREET AND 
WEST OF THOMAS AVENUE; DIRECTING THE CITY 
MANAGER OR DESIGNEE TO HAVE AMENDED THE 
ZONING MAP OF THE CITY OF FRUITLAND PARK; 



Page 6 of 9 
February 9, 2023 regular meeting 

PROVIDING FOR SEVERABILITY, CONFLICTS, AND 
SCRIVENER’S ERRORS; REPEALING ALL ORDINANCES IN 
CONFLICT HEREWITH; PROVIDING FOR AN EFFECTIVE 
DATE.  
 

ACTION: 6:18:29 p.m.  On motion of Vice Mayor DeGrave, seconded by 
Commissioner Gunter and unanimously carried, the city commission continue 
its action on proposed Ordinance 2023-002, as opined by the city attorney, 
until the proper notice requirements in compliance with the statutory laws are 
met. 
 

END OF QUASI-JUDICIAL PUBLIC HEARING 
 

END OF PUBLIC HEARING 
 

6. (a) City Manager  
i. Economic Development Status Update  

Mr. Rankin stated that he had nothing to report on economic development.   
 

ACTION: 6:18:54 p.m.  No action was taken.   
 

(b) City Attorney  
i. City of Fruitland Park v. State of Florida Department of Management 

Services 
Ms. Geraci-Carver had nothing to report on the State of Florida Department 
of Management Services matter.   
 
ACTION: 6:19:01 p.m.  No action was taken.   
 

ii. Michael and Laurie Fewless v. City of Fruitland Park 
Ms. Geraci-Carver had nothing to report on the Michael and Laurie Fewless 
matter.   
 
ACTION: 6:19:01 p.m.  No action was taken.   

 
iii. U.S. Bank National Association v. Robert Moore and City of Fruitland 

Park, Lake County Case No. 2022-CA-00845  
With respect to the U.S. Bank National Association v. Robert Moore and 
City of Fruitland Park, Lake County Case No. 2022-CA-00845, Ms. Geraci-
Carver relayed her conversations earlier this day with the foreclosure 
attorney (who is defending the city).   
 
Ms. Geraci-Carver gave reasons why Mr. Moore was not served as he is 
deceased; indicated that an individual has been retained (the court-
appointed a guardian ad litem) who found one heir, Mr. Moore’s brother, 
and referred to the January 13, 2023 Order of Dismissal of Mr. Robert T. 
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Moore (identified as the mortgage holder and property owner) which the 
attorney believed the process was improperly carried out; thus, the attorney 
plans to contact the plaintiff(s)’ counsel. 
 
Ms. Geraci-Carver indicated that she does not know the outcome of the 
subject matter; recognized the city’s interests that the funds, if any remains, 
could be earmarked towards the accrued fines; thus, the benefit for the 
property to be acquired by someone else, and addressed her intent to keep 
the city commission apprised.   

 
ACTION: 6:19:01 p.m.  No action was taken.   

 
iv. Wayne Goodridge and Tammy Goodridge v. City of Fruitland Park, 

Lake County Case No. 2022-CA-1628 
Ms. Geraci-Carver had nothing to report on the Wayne Goodridge and 
Tammy Goodridge Case No. 2022-CA-1628. 

 
ACTION: 6:19:01 p.m.  No action was taken.   

 
v. Code of Ordinances Codification 

Ms. Geraci-Carver had nothing to report on the code of ordinances 
codification.    

 
ACTION: 6:19:01 p.m.  No action was taken.   

 
vi. Kaitlin Delong vs. the City of Fruitland Park, Lake County Case No. 

 2022-CA-00463 
Ms. Geraci-Carver had nothing to report on the Kaitlyn Delong Case No. 
2022-CA-00463. 
 
ACTION: 6:19:01 p.m.  No action was taken.   
 

7. UNFINISHED BUSINESS 
 There was no unfinished business to come before the city commission at this time.   
 

ACTION: 6:20:33 p.m.  No action was taken.   
 
8. PUBLIC COMMENTS 

There were no comments from the public at this time.  
 

ACTION: 6:20:34 p.m.  No action was taken.   
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9.  COMMISSIONERS’ COMMENTS 
 (a) Commissioner Mobilian  

Commissioner Mobilian stated that he had nothing to report at this time.   
 

ACTION: 6:20:57 p.m.  No action was taken.   
 

 (b) Commissioner Bell  
Commissioner Bell stated he will be attending the Lake County League of Cities’ 
meeting on February 10 and the Lake County Parks, Recreation and Trails Advisory 
Board meeting on February 13, 2023.  
 
ACTION: 6:21:01 p.m.  No action was taken.   

 
(b) Commissioner Gunter, Jr.  

Commissioner Gunter referred to the recent construction of an access road on Urick 
Street within proximity of Fruitland Park Congregation Church. 
 
ACTION: 6:22:02 p.m. No action was taken.    
 

 (d) Vice Mayor DeGrave  
Vice Mayor DeGrave stated he had nothing to report at this time. 

 
ACTION: 6:22:57 p.m.  No action was taken.   
 

10. MAYOR’S COMMENTS  
(a) Dates to Remember 

Mayor Cheshire announced the following events: 
 
- February 10, 2023, LCLC, TBD, Mount Dora Golf Course, 1100 South 

Highland Street, Mount Dora, Florida at noon; 
- February 11, 2023, 5k Love Run, Fruitland Park Community Center, 205 West 

Beckman Street, Fruitland Park, Florida at 8:00 a.m.; 
- February 13, 2023, Parks, Recreation and Trails Advisory Board, Office of 

Parks and Trails Conference Room, 2401 Woodlea Road, Tavares, Florida at 
3:30 p.m.; 

- February 17, 2023, Comedy Night, Fruitland Park Community Center, 205 
West Berckman Street, Fruitland Park, Florida at 8:00 p.m.; 

- February 22, 2023, Lake~Sumter Metropolitan Planning Organization, 
Governing Board Meeting, 1300 Citizens Boulevard, Suite 175, Leesburg, 
Florida at 2:00 p.m.; 

- February 23, 2023, City Commission regular meeting at 6:00 p.m. 
- March 4, 2023, Family Camp-Out, Cales Memorial Multipurpose Soccer Field 

Recreation Complex, 300 Shiloh Street, Fruitland Park, Florida at 5:00 p.m.; 
- March 17, 2023, Comedy Night, Fruitland Park Community Center, 205 West 

Berckman Street, Fruitland Park, Florida at 8:00 p.m.; 
- March 23, 2023, City Commission regular meeting at 6:00 p.m.; 
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- March 25, 2023, Fruitland Park Day with BBQ Cook Off, Berckman Street, 
Fruitland Park, Florida at 10:00 a.m. 

 
ACTION: 6:23:02 p.m.  No action was taken.   

 
(b) Body Camera 

Upon Mayor Cheshire’s request, Chief Luce described the new and recently 
purchased body camera that he is wearing (contracted with Axon Enterprise Inc.); 
reported on the police department training held earlier this day and relayed that it 
was well received by the department.  
 
ACTION: 6:23:41 p.m.  No action was taken.   

 
11. ADJOURNMENT  

The meeting adjourned at 6:27 p.m. 
 
The minutes were approved at the February 23, 2023, regular meeting. 
 
 
 
 
Signed    ______  Signed     
Esther B. Coulson, City Clerk, MMC   Chris Cheshire, Mayor  



CITY OF FRUITLAND PARK  
AGENDA ITEM SUMMARY SHEET  

Item Number: 4a 
 

ITEM TITLE: Resolution 2023-015 Urick Street Force Main Extension 
Project Contract 28-Day Construction Time Extension - 
Cathcart Construction Company  

 
MEETING DATE:   Thursday, February 23, 2023 
 
DATE SUBMITTED:   Monday, February 13, 2023 
 
SUBMITTED BY: City Attorney/City Manager/Public Works Director 
 
BRIEF NARRATIVE:  Resolution 2023-015 – The city commission at its May 12, 2022 
regular meeting approved the competitive Invitation to Bid 2021-04 from Cathcart Construction 
Company Florida LLC.  This is a request for a time extension to the Urick Street Force Main EJCDC 
Standard Form of Agreement with Cathcart.   
  
The contractor has completed installing the job and this is a housekeeping item to formally 
approve an extension to the contract’s timeline where they are requesting another 28 days 
because of an unforeseen leak in the system that was eventually found to be the cause of the 
bore pipe subcontractor who had made a bad fusion joint that was pulled under a road.  The 
contractor had to locate the leak which delayed pressure testing of the system.   
 
FUNDS REQUIRED: None. 
 
ATTACHMENTS: Proposed Resolution 2023-015 and January 31 request 

letter from Cathcart and the February 10, 2023 
recommendation of approval letter from Halff Associates 
Inc. 

 
RECOMMENDATION: The job was certified for substantial completion as of 

February 1, 2023 and the contractor would have completed 
the job by the time of this commission meeting.  Staff 
recommends approval as a housekeeping matter to the 
contract and sees no reason why the extension should not 
be granted since the project is complete other than 
distributing retainage money and it did not hold up any 
projects that may have been coming forward. 

 
ACTION: Adopt Resolution 2023-015  



RESOLUTION 2023-015 
 

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF 
FRUITLAND PARK, FLORIDA, APPROVING 28-DAY EXTENSION TO 
CONSTRUCTION TIME REQUESTED BY CATHCART 
CONSTRUCTION COMPANY FLORIDA LLC, OVIEDO; AUTHORIZING 
THE CITY MANAGER TO EXECUTE ANY REQUIRED APPROVAL; 
PROVIDING FOR AN EFFECTIVE DATE. 
 
WHEREAS, the City of Fruitland Park issued ITB 2021-04 Urick Street Force Main and 

entered into that certain contract titled EJCDC Standard Form of Agreement between owner and 
contractor on the basis of a stipulated price between the City of Fruitland Park and Cathcart 
Construction Company Florida LLC, Oviedo dated May 9, 2022 (the “Contract”); and 

 
WHEREAS, the contract time was previously extended in order to obtain critical 

materials; and 
 
WHEREAS, Cathcart Construction Company Florida LLC Oviedo submitted a request for 

a 28-day extension of the construction time based on an unforeseen flaw in the directional drill 
pipe and the time involved in investigating and resolving the issue; and 

 
WHEREAS, the delay did not adversely affect the city or any development that will use 

the utility improvements, and the city’s engineer has recommended approval of the extension; and 
 
WHEREAS, the City Commission of the City of Fruitland Park, Florida finds it is in the 

best interest of the city to approve the 28-day extension to construction time. 
 
NOW, THEREFORE, BE IT RESOLVED AS FOLLOWS: 
 
Section 1. The construction time set forth in the contract is extended 60 days. 
 
Section 2. The commission authorizes the city manager to execute any required approval of 
such extension. 
 
Section 3. This resolution shall take effect immediately upon its final adoption by the City 
Commission of the City of Fruitland Park, Florida. 
   
PASSED AND RESOLVED this 23rd day of February 2023, by the City Commission of the City 
of Fruitland Park, Florida. 
 
  



SEAL CITY COMMISSION OF THE CITY OF 
FRUITLAND PARK, FLORIDA 

 
 

_______________________________________ 
      CHRIS CHESHIRE, MAYOR 
 
 
ATTEST: 
 
 
_______________________________________ 
ESTHER COULSON, CITY CLERK,MMC 
 
Mayor Cheshire  ____(Yes),  ____(No),  ____(Abstained), ____(Absent) 
Vice Mayor DeGrave   ____(Yes),  ____(No),  ____(Abstained),  ____(Absent)  
Commissioner Gunter  ____(Yes),  ____(No),  ____(Abstained),  ____(Absent) 
Commissioner Bell  ____(Yes),  ____(No),  ____(Abstained),  ____(Absent)  
Commissioner Mobilian          (Yes),  ____(No),  ____(Abstained), ____ (Absent) 
 

Approved as to form: 

 
  
Anita Geraci-Carver, City Attorney 

      
 

 



  
 

 

 

VIA EMAIL DELIVERY 
 
February 10, 2022 

 
Gary La Venia 
City Manager 
506 W Berckman Street 
Fruitland Park, FL 32778 

 
RE:      URICK STREET FORCEMAIN EXTENSION 

Extension of Contract Time No. 2 
 
Dear Mr. La Venia, 

 
The Contractor (Cathcart Construction Company) has requested a 28-day extension to the 
construction time outlined in the EJCDC Standard Form of Agreement Between the Owner and 
Contractor on the Basis of a Stipulated Price.  The requested extension is based on the unforeseen 
flaw in the directional drill pipe.  Their request, dated January 31, 2023, is attached. 
 

We recommend approval of extension of the contract time.  Please feel free to contact our office 
at (352) 343-8481 should you have any questions with regards to this matter. 

 
 
 
Sincerely, 
HALFF Associates, Inc. 

 
 
 
 
Troy Mitchell, P.E. Project Engineer 
troy.mitchell@halff.com 

 
cc. David Boone, Cathcart Construction 

 Robb Dicus, City of Fruitland Park 

HALFF ASSOCIATES, INC. 

902 NORTH SINCLAIR AVENUE 
TAVARES, FL 32778 

TEL (352) 343-8481 W WW.HALFF.COM 

mailto:troy.mitchell@halff.com


Cathcart 
,-Fl rtd I LlC 

A Safety Company That Builds Infrastructure Projects 

1056 Willa Springs Drive, Winter Springs, Florida 32708 

January 31, 2023 

Mr. Troy Mitchell, PE 
Halff Associates, Inc. 
902 Sinclair Avenue 
Tavares, FL 32778 

RE: Urick Street Force Main Extension -Time Extension Request 

Dear Mr. Mitchell, 

Please accept this letter as our formal request for an extension of contract time due to the unforeseen 
flaw in the directional drill pipe. 

Additional time of twenty-eight (28) days is being requested per the following: 
• 1/9/2023 - Pressurized line would not hold. 
• 1/10/2023 - Began process to isolate line segments. This involved excavation at each pipe joint. 

• 1/16/2023 - Installed valves to isolate directional drill pipe. 
• 1/17/2023 - Isolated leaking segment of directional drill pipe between Station 102+65 - STA 

98+12. 

• 1/17/2023 - Scheduled K3 Directional Drilling 
• 1/27/2023 - Removed suspect directional drill pipe and found defect. 
• 1/27/2023 - Pulled new directional drill pipe. 
• 1/28/2023 - Tied back both ends and filled to City pressure and held. 
• 1/30/2023 - Began restoration. 

Should you have any questions, please do not hesitate to contact me. 

David Boone 
Senior Project Manager 



CITY OF FRUITLAND PARK  
AGENDA ITEM SUMMARY SHEET  

Item Number: 4b 
 

ITEM TITLE: Resolution 2022-016 Urick Street Force Main Extension 
Project Contract Change Order #2 – Cathcart Construction 
Company 

 
MEETING DATE:   Thursday, February 23, 2023 
 
DATE SUBMITTED:   Friday, February 17, 2023 
 
SUBMITTED BY: City Attorney/City Manager/Public Works Director 
 
BRIEF NARRATIVE:  Resolution 2023-016 – Change Order #2 increases the contract 
with Cathcart Construction Company Florida LLC, Oviedo; by $13,111.00 mostly due to a match 
line overlap in the engineered drawings that were sent out for bid that caused an additional 173 
feet of 12” bore pipe to be needed to complete the job.  This bust in the drawings was not picked 
up until the contractor had installed the pipe and noticed that they did not have enough pipe to 
complete other parts of the job.  The additional cost of the 173 feet of pipe based off the bid 
amount was $25,950.00 which was brought down to $13,111.00 by other deductive changes to 
the project that the city staff was able to take out of the project.  These changes are all listed in 
the included change order documentation. 
 
FUNDS REQUIRED: $13,111.00 (40535-60655) “Urick” 
 
ATTACHMENTS: Proposed Resolution 2023-016 and change order 

documentation.   
 
RECOMMENDATION: Staff recommends approval of the change order.  All 

changes as documented have been reviewed and are in-line 
with the field work installed. 

 
ACTION: Adopt Resolution 2023-016  



RESOLUTION 2023-016 
 

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF 
FRUITLAND PARK, FLORIDA, APPROVING CHANGE ORDER NO. 2 THAT 
INCLUDES A THREE-DAY EXTENSION TO CONSTRUCTION TIME AND 
INCREASE OF $13,111 IN THE CONTRACT PRICE REQUESTED BY 
CATHCART CONSTRUCTION COMPANY FLORIDA LLC, OVIEDO; 
AUTHORIZING THE CITY MANAGER TO EXECUTE ANY REQUIRED 
APPROVAL; PROVIDING FOR AN EFFECTIVE DATE. 
 
WHEREAS, the City of Fruitland Park issued ITB 2021-04 Urick Street Force Main and 

entered into that certain contract titled EJCDC Standard Form of Agreement between owner and 
contractor on the basis of a stipulated price between the City of Fruitland Park and Cathcart 
Construction Company Florida LLC, Oviedo dated May 9, 2022 (the “Contract”); and 

 
WHEREAS, it is necessary to increase the contract price by $13,111 because the station 

numbering error at Matchline JJ Sheet 8 and Matchline JJ sheet 9 resulted in the need for additional 
materials, an open cut was required due to existing watermain crossing conflict at unknown 
location and unknown depth, and direction by staff for consistency of material throughout the 
system; and 

 
WHEREAS, the contract time was previously extended in order to obtain critical 

materials; and 
 
WHEREAS, Cathcart Construction Company Florida LLC Oviedo submitted a request for 

a three-day extension of the construction time based on an unforeseen flaw in the directional drill 
pipe and the time involved in investigating and resolving the issue; and 

 
WHEREAS, the delay did not adversely affect the city or any development that will use 

the utility improvements, and the city’s engineer has recommended approval of the extension; and 
 
WHEREAS, the City Commission of the City of Fruitland Park, Florida finds it is in the 

best interest of the city to approve the three-day extension to construction time. 
 
NOW, THEREFORE, BE IT RESOLVED AS FOLLOWS: 
 
Section 1.  The contract time set forth in the contract is extended three days and the contract 
price is increased by $13,111 for a total contract price of $2,640,218 (inclusive of Change Order 
No. 1). 
 
Section 2. The Commission authorizes the city manager to execute any required approval of 
such extension including Change Order No. 2, a copy of which is attached hereto. 
 



Section 3. This resolution shall take effect immediately upon its final adoption by the City 
Commission of the City of Fruitland Park, Florida. 
   
PASSED AND RESOLVED this 23rd day of February 2023, by the City Commission of the City 
of Fruitland Park, Florida. 
 
SEAL CITY COMMISSION OF THE CITY OF FRUITLAND PARK, FLORIDA 

 
 

_______________________________________ 
      CHRIS CHESHIRE, MAYOR 
 
 
ATTEST: 
 
 
_______________________________________ 
ESTHER COULSON, CITY CLERK, MMC 
 
Mayor Cheshire  ____(Yes),  ____(No),  ____(Abstained), ____(Absent) 
Vice Mayor DeGrave   ____(Yes),  ____(No),  ____(Abstained),  ____(Absent)  
Commissioner Gunter  ____(Yes),  ____(No),  ____(Abstained),  ____(Absent) 
Commissioner Bell  ____(Yes),  ____(No),  ____(Abstained),  ____(Absent)  
Commissioner Mobilian          (Yes),  ____(No),  ____(Abstained), ____ (Absent) 
 
Approved as to form: 
 
 

 
Anita Geraci-Carver, City Attorney 

      
 

 



SECTION 00843 
CHANGE ORDER FORM 

PROJECT: City of Fruitland Park - Urick Street Force Main Extension 

CHANGE ORDER NO. ---~0=2 ______ _ 

DATE OF ISSUANCE: __________ _ CONTRACTOR: Cathcart Construction Company - Florida, LLC 

EFFECTIVE DATE: ___________ _ ENGINEER: BESH Halff Inc. 

The following changes are hereby made to the Contract Documents: 

CHANGE IN CONTRACT PRICE: 

Original Contract Price 

$ 2 608 685 

Net changes from previous Change Orders 

$ 18 422 

Contract price prior to this Change Order 

$ 2 627 107 

Net Increase (decrease) of this Change Order 

$ 13,111 

Contract Price with all approved Change Orders 

$ 2,640,218 

CHANGE IN CONTRACT TIMES: 

Original Contract Times 

Substantial Completion : _ 1,,,5,..,0'------------
Ready for Final Payment: ~ 1,.,8,..,0,__ ______ _ 

days or dates 

Net change from previous Change Orders 

- 0-
days 

Contract Times prior to this Change Order 

Substantial Completion : -=15""0'------------­

Ready for Final Payment: _ 1,,,8,..,0'------------

days or dates 

Net Increase (decrease) of this Change Order 

3 Davs 
days 

Contract Times with all approved Change Orders 

Substantial Completion : -=15,..,3'------------
Ready for Final Payment: -=18""3.__ ______ _ 

days or dates 

00843-1 



CHANGES ORDERED 

I. GENERAL This change order is necessay to cover changes in the work to be performed under this contract. The General
Conditions, Supplementary Conditions, Specficifications and all parts of the Project Manual listed in Article 1, Definitions, of

the General Conditions apply to and govern all work under this change order.

Change Order No. ___ 2 _____ _ 

II. REQUIRED CHANGES:

CO 2A: Add 173 LF of 12" Directional Drill due to Station numbering error at Match line JJ Sheet 8 and Matchline JJ Sheet 9.

STA 63+76 - STA 62+03 = 173 LF, See attached Sheets 8 & 9 and K3 Directional drill log. 
CO 2B: Eliminate (1) ARV at Pine Ridge Dairy 

CO 2C: Change 12" Directional Drill to 10" PVC C900, DR 18. Open cut and roadway repair. 

CO 2D: Change 10" DIP Force Main material to 10"C900 Force Main PVC at Poinsettia Ave, Rose Ave and Lewis St. 

Ill. JUSTIFICATION: 

CO 2A: Station number discontinuity at Matchline JJ Sheet 8 and Matchline JJ Sheet 9. 

CO 2B: At Pine Ridge Dairy, there was insufficient space to install two ARVs. 
CO 2C: Open cut required due to existing watermain crossing conflict at unknown location and unknown depth. 

CO 2D: At Robb Dicus's direction. Consistency of material throughout the system. 

IV. PAYMENT:

This change order will increased the Contract Price by $13,111.00 per the attached.

See attached pricing sheets.

00843-2 

dboon
Text Box
The original version of CO 2C had a deduct for 2 ARVs that the Contractor was not going to installed given the open cut installation.  However, it was determined that the two ARVs should be installed which is accounted for in this version of the Change Order (by removing the deduction).



V. APPROVAL AND CHANGE AUTHORIZATION : 

Acknowledgements : 

The aforementioned change, and work affected thereby, is subject to all provisions of the original contract not specfically 

changed by this Change Order; and 

It is expressly understood and agreed that the approval of the Change Order shall have no effect on the original contract 

other than matters expressly provided herein . 

Change Order Requested by : Troy Mitchell, Robb Dicus and Cathcart Construction Company 

Change(s) Ordered by: _ ________________________ _ 

RECOMMENDED BY: 

BESH, Halff, Inc. _________ _ 

By : _____ _ ____ _ 

(Authorized Signature) (Date) 

(Title) 

APPROVED BY: 

_City of Fruitland Park _________ _ 

(Owner) 

By: _ ____ _________ _ 

Name and Title 

By: ______________ _ 

-----~ Clerk 

COMPANY - FLORIDA, LLC 

-z.l 1 I;/; 'J. 

- ~""h"orized Signature) (Date) 

Matt T. Blanton£ eresident 

(Date) 

(Date) 

END OF SECTION 

00843-3 

(Title) 



URICK STREET FORCE MAIN EXTENSION CHANGE ORDER 02A
OWNER/BID NO:  CITY OF FRUITLAND PARK/ BID NO. 2021-04 DESCRIPTION:  Add 173 LF of 12" Directional Drill

Pay Item No. Item Description Unit Unit Price Quantity Amount
8 12" Directional Drill LF 150.00$       173 25,950.00$           

25,950.00$           



URICK STREET FORCE MAIN EXTENSION CHANGE ORDER 02B
OWNER/BID NO:  CITY OF FRUITLAND PARK/ BID NO. 2021-04 DESCRIPTION:  Eliminate ARV at STA 81+70.67

Pay Item No. Item Description Unit Unit Price Quantity Amount
11 ARV & Vaults (1) - Deduct (.543 x $23,000.00 ea) EA 12,489.00$  (1.000) (12,489.00)$          

(12,489.00)$          



URICK STREET FORCE MAIN EXTENSION CHANGE ORDER 02C
OWNER/BID NO:  CITY OF FRUITLAND PARK/ BID NO. 2021-04 DESCRIPTION:  Direct Bury 52 LF .vs. Directional Drill 12"

(Rev 2)
Pay Item No. Item Description Unit Unit Price Quantity Amount

5 Add 52 LF of 10" C900 Force Main PVC - Add LF 100.00$        52.00 5,200.00$              
8 12" Directional Drill - Deduct LF 150.00$        (52) (7,800.00)$             

14 Opencut/ repair asphalt roadway - Add SY 100.00$        40 4,000.00$              

1,400.00$              



URICK STREET FORCE MAIN EXTENSION CHANGE ORDER 02D
OWNER/BID NO:  CITY OF FRUITLAND PARK/ BID NO. 2021-04 Change 10" DIP to PVC

Pay Item No. Item Description Unit Unit Price Quantity Amount
5 10" C900 Force Main PVC LF 100.00$        70 7,000.00$              
6 10" DIP Force Main LF 125.00$        (70) (8,750.00)$             

(1,750.00)$             
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CITY OF FRUITLAND PARK  
AGENDA ITEM SUMMARY SHEET  

Item Number: 4c 
 

ITEM TITLE: Resolution 2022-017 CR 466A Phase 3B Utility 
Adjustments – Proposal/Agreement – Halff Associates Inc. 

 
MEETING DATE:   Thursday, February 23, 2023 
 
DATE SUBMITTED:   Friday, February 17, 2023 
 
SUBMITTED BY: City Attorney/City Manager/Public Works Director 
 
BRIEF NARRATIVE:  Resolution 2023-017 – Proposal from Halff Associates Inc., to 
design, engineer and administrate water utility line expansion for the Phase 3 Roadway 
Expansion of County Road 466A that Lake County wants to procure in April 2023. 
 
FUNDS REQUIRED: $83,600 (20511-60655) 
 
ATTACHMENTS: Proposed Resolution 2023-017 and change order 

documentation.   
 
RECOMMENDATION: Staff recommends approval of Halff Associates Inc. to 

design the subject project.   
 
ACTION: Adopt Resolution 2023-017  



RESOLUTION 2023-017 
 

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF 
FRUITLAND PARK, FLORIDA, APPROVING AGREEMENT/PROPOSAL 
FOR CR 466A PHASE 3B UTILITY ADJUSTMENTS DATED 
FEBRUARY 14, 2023 FROM HALFF IN AN AMOUNT NOT TO EXCEED 
$83,600.00 FOR ENGINEERING, SURVEYING, PERMITTING, 
ADMINISTRATIVE, BIDDING AND CONSTRUCTION 
ADMINISTRATION SERVICES AND REIMBURSABLES; 
AUTHORIZING THE MAYOR TO EXECUTE THE PROPOSAL; 
PROVIDING FOR AN EFFECTIVE DATE. 
 
WHEREAS, the City of Fruitland Park will be relocating water within the CR 466A 

corridor due to the widening of Phase 3 of CR 466A which will impact the watermain on the south 
side of CR 466A from 1000’ east of Timbertop Lane to approximately 500’ east of Janice Drive; 
and 

 
WHEREAS, surveying, engineering, permitting, bidding and contract administration 

services are needed; and 
 
WHEREAS, Halff offers the services needed by the city and a proposal in an amount not 

to exceed $83,600.00 has been submitted by Halff; and 
 
WHEREAS, the City Commission of the City of Fruitland Park, Florida finds it is in the 

best interest of the City to approve the proposal from Halff. 
 
NOW, THEREFORE, BE IT RESOLVED AS FOLLOWS: 
 
Section 1. The Agreement/Proposal for CR 466A Phase 3B Utility Adjustments dated 
February 14, 2023 from Halff in the amount not to exceed $83,600.00, a copy of which is 
attached, is approved. 
 
Section 2.  The Commission authorizes the Mayor to execute the proposal. 
 
Section 3.  This resolution shall take effect immediately upon its final adoption by the City 
Commission of the City of Fruitland Park, Florida. 
   
PASSED AND RESOLVED this 23rd day of February 2023, by the City Commission of the City 
of Fruitland Park, Florida. 
 
  



SEAL CITY COMMISSION OF THE CITY OF 
FRUITLAND PARK, FLORIDA 

 
 

_______________________________________ 
      CHRIS CHESHIRE, MAYOR 
 
 
ATTEST: 
 
 
_______________________________________ 
ESTHER COULSON, CITY CLERK, MMC 
 
Mayor Cheshire  ____(Yes),  ____(No),  ____(Abstained), ____(Absent) 
Vice Mayor DeGrave   ____(Yes),  ____(No),  ____(Abstained),  ____(Absent)  
Commissioner Gunter  ____(Yes),  ____(No),  ____(Abstained),  ____(Absent) 
Commissioner Bell  ____(Yes),  ____(No),  ____(Abstained),  ____(Absent)  
Commissioner Mobilian          (Yes),  ____(No),  ____(Abstained), ____ (Absent) 
 

Approved as to form: 

 
  
Anita Geraci-Carver, City Attorney 

      
 

 



 
 

 
 
 
 
VIA EMAIL rdicus@fruitlandpark.org 
 
February 14, 2023 
 
Robb Dicus 
City of Fruitland Park 
202 W. Berckman Street 
Fruitland Park, FL 34731 
 
RE: PROPOSAL/AGREEMENT FOR CR 466A PHASE 3B UTILITY ADJUSTMENTS, 
 FRUITLAND PARK, FLORIDA, LAKE COUNTY  
 (HALFF P43866.101) 
 
Dear Mr. Dicus: 
 
SCOPE OF WORK 
 
Prepare Utility Adjustment Plans to relocate water and sewer utilities within the CR 466A corridor 
due to the Lake County widening project. The Lake County CR 466A Phase 3B project will impact 
the watermain on the south side of CR466A from 1000’ east of Timbertop Lane (First Baptist 
Leesburg Village Park Campus entrance) to approximately 500’ east of Janice Drive in Fruitland 
Park, Florida. Detailed scope of services is outlined in the itemized phases below. 
 
SCOPE OF SERVICES 
 
PHASE 100 SURVEY SERVICES 
 
Field locate utilities (horizontal and vertical) as marked by the City of Fruitland Park to include 
water services, meters and backflow preventers (see scope area below). Horizontal and Vertical 
control will be established via FPRN network. Deliverable will be a Civil3D autocad base file 
only. 

 
FEE:  $5,600.00 

 

1111 HALFF. 
■I■■ 

mailto:rdicus@fruitlandpark.org


 
 

 
 

PHASE 200 UTILITY ADJUSTMENT PLANS 

Prepare Utility Adjustment Plans in accordance with Lake County and City of Fruitland Park 
requirements.  Road construction plan base sheets to be obtained from Kimley-Horn and 
Associates, Inc. to overlay utility and survey information and prepare utility adjustment design.  
Plans will be on 11” x 17” sheets.  Halff Associates, Inc. (HALFF) will coordinate with Kimley-Horn 
and Associates, Inc., Lake County, and City of Fruitland Park for design adjustments to minimize 
cost of utility adjustments. 
 
The following sheets are anticipated: 

 
• Key Sheet (1 Sheet) 
• 1” = 20’ Utility Demo Sheets (18 Sheets) 
• 1” = 20’ Utility Plan Sheets (18 Sheets) 
• Utility Detail Sheets (5 Sheets) 

 
FEE:  $38,000.00 

 
PHASE 300 PERMITTING 
 
HALFF shall prepare the required permit applications and make submittals to the following 
agencies as necessary to properly permit the utility adjustments. 
 

• Prepare and submit application and supporting documents to Florida Department of 
Environmental Protection for Water Distribution permit. 

• Prepare and submit application for Lake County Right-of-Way Utilization Permit. 
 

FEE: $5,500.00 

 

 



 
 

PHASE 400 PROJECT ADMINISTRATION & COMMUNICATION 

The scope of services shall include administrative services necessary to coordinate all aspects of 
the project through the design and permitting phase. These services shall include project 
scheduling with all regulatory agencies and public utility companies during the design and 
permitting phase of the project.  
 
The scope of services shall include HALFF attendance at project meetings, conference calls, 
progress meetings or other meetings requested by the client. The meetings anticipated are as 
follows: two (2) meetings with the City Manager/Public Works, one (1) meeting with Lake County, 
and one (1) meeting with Fruitland Park City Council. 
 

FEE:  $6,500.00 (BUDGET, NOT TO EXCEED, 
 TO BE BILLED HOURLY) 

 
PHASE 500 CONSTRUCTION BID DOCUMENTS / BIDDING SERVICES 
 
Services to include preparation of bid documents and specifications. HALFF shall coordinate with 
the City and Lake County to incorporate utility adjustment work into Lake County roadway bid 
process. HALFF will prepare a Bid Form and an Engineer’s Cost Estimate, attend pre-bid meeting 
with the County, answer contractor request for additional information during the bid process 
and evaluate bids to make recommendation.  
 

FEE:  $4,500.00 

PHASE 600 CONSTRUCTION ADMINISTRATION 

HALFF will advise and consult with the City and act as the City’s representative during 
construction. HALFF will make weekly visits to the site to observe the progress and quality of 
the executed site work and to determine in general if the work is proceeding in accordance with 
the construction drawings. HALFF will review and approve shop drawings, results of tests and 
inspections and other data that the contractor is required to submit. 
 
Based upon the on-site observations and signed/sealed survey as-builts to be provided by 
Contractor, HALFF shall prepare and submit certifications of completions to the following State 
and local agencies as required:  
 
1. City of Fruitland Park 
2. Florida Department of Environmental Protection. 
3. Lake County 
 

FEE:  $22,000.00 (BUDGET, NOT TO EXCEED, 
 TO BE BILLED HOURLY) 

 
 
PHASE 999 REIMBURSABLES 
 
Costs for reimbursables, including printing, copying, blueprints, binding, mileage, etc, shall 
be billed at the rates shown in the attached Rate Schedule, or at cost. 
 

FEE:  $1,500.00 (ESTIMATED, TO BE BILLED AT COST) 
 
 



 
 

Our fees for the described services are outlined in the following table. We have provided “Lump 
Sum Fees” for the services identified in the Scope of Work. Lump Sum Fees do not include 
Reimbursable Expenses directly associated with the project (travel, mileage, reproduction, 
supplies, and other non-labor reimbursable costs.) Our fee schedule is as follows: 

 
SCHEDULE FEE SUMMARY 

 

  

PHASE 100 $5,600.00  
PHASE 200 $38,000.00 
PHASE 300 $5,500.00  
PHASE 400 $6,500.00  
PHASE 500 $4,500.00  
PHASE 600 $22,000.00  
PHASE 9999 $1,500.00  

TOTAL $83,600.00 
 

 
THIS PROPOSAL DOES NOT INCLUDE THE FOLLOWING ITEMS: 
 

1. As-built Survey 
2. Written Specifications 

 3. Environmental Assessment (Threatened and Endangered Assessment) 
 4. Reimbursables to be billed based upon direct expense incurred by HALFF for 

blueprints, copies, mylars, reproductions, postage, etc. 
5. Advance of permit fees, impact fees, title search fees, recording or advertising 

fees. 
6. The above prices allow for up to two (2) response submittals for any request for 

additional information letters from referenced agencies. Any additional request’s 
will be billed on an hourly basis based on the attached hourly rate schedule. 
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Standard Hourly Rate Schedule 2022-2023 
 
Engineers  
Principal/Officer – Professional Engineer    $300.00  
Senior Professional Engineer      $260.00  
Professional Engineer      $185.00  
Project Manager            $155.00  
Engineer Intern            $110.00  
Senior Technician                         $125.00  
Design Technician                    $90.00   
Project Technician              $90.00  
 
Survey  
Survey Department Manager – P.S.M.       $210.00  
Professional Surveyor – P.S.M.               $175.00  
2 Man Field Crew                  $180.00  
3 Man Field Crew                  $235.00  
4 Man Field Crew                    $290.00  
Senior Survey Technician                $125.00  
Survey Technician                     $100.00  
 
GIS  
Principal Officer – Senior Spatial Analyst       $165.00  
Senior Spatial Analyst            $135.00  
Spatial Analyst            $100.00  
GIS Specialist              $60.00  
  
Landscape Architects  
Principal/Officer – Professional Landscape Architect   $230.00  
Senior Professional Landscape Architect       $160.00  
Project Manager Landscape Architect      $150.00  
Professional Landscape Architect       $140.00  
Senior Landscape Designer           $115.00  
Landscape Designer                        $85.00  
  
Planners  
Principal/Officer – Land Planner                  $265.00  
Senior Planner                     $185.00  
Professional Planner                      $125.00  
Project Planner                     $105.00  
  
Environmental Scientists  
Senior Environmental Scientist                 $210.00 
Environmental Scientist II              $150.00 
Environmental Scientist I              $90.00 
        
Reimbursable Expenses  
Reimbursable expenses include, but are not limited to:  
Courier Service           Government Permitting Fees   
Maps/GIS Data        Prints, Copies, Plots, Plans  
Mileage, Parking, Tolls      Subconsultant Fees  
Postage and Overnight Mail    Travel (lodging, rental car, per diem) 
Miscellaneous Services    



 
 

CLIENT INFORMATION FORM 
 
 
To assist Halff Associates, Inc., to prepare the requested proposal, please complete the 
information below: 
 
 
PRINT NAME & TITLE:  _________________________________________________________ 
 
COMPANY NAME:  ____________________________________________________________ 
 
BILLING ADDRESS:  ___________________________________________________________ 
 
____________________________________________________________________________ 
 
PHONE:  ____________________________________________________________________ 
 
FAX:  _______________________________________________________________________ 
 
E-MAIL:  _____________________________________________________________________ 
 
BILLING CONTACT NAME & TITLE:  ______________________________________________ 
 
BILLING CONTACT EMAIL:  ___________________________________________________ 
 
BILLING CONTACT PHONE:  ____________________________________________________ 
 
CLIENT REPRESENTATIVE:  ___________________________________________________ 
 
IS CLIENT THE OWNER OF THE SUBJECT PROPERTY? YES: _______  NO: ______ 

(If no, Halff Associates, Inc., reserves the right to require a retainer prior to commencing 
services.) 
 
Is the property accessible? ______________________________________________________ 
 
If gated/locked, who shall Halff Associates, Inc. contact to gain access to the property? 
 
NAME AND PHONE NUMBER:  _________________________________________________ 
 
I HEREBY CERTIFY THAT THE ABOVE INFORMATION IS TRUE TO THE BEST OF MY 
KNOWLEDGE. 
 
SIGNATURE:  ________________________________________________________________ 
 
DATE:  ______________________________________________________________________ 



CITY OF FRUITLAND PARK  
AGENDA ITEM SUMMARY SHEET 

Item Number: 4d 
 
ITEM TITLE: Second Reading and Public Hearing 2023-005 

Extension Solid Waste Collection Franchise 
Agreement  

 
MEETING DATE:   February 23, 2023 
 
DATE SUBMITTED:   February 2, 2023 
 
SUBMITTED BY: City Attorney/City Manager/City Treasurer 
 
BRIEF NARRATIVE:   Ordinance 2023-005 increases solid waste 
collections effective March 1, 2023 per the contract that allows an annual increase 
each January.  The consumer price index change is 5.87% and a fuel surcharge has 
been added.  The last attachment is the new rates which includes Fruitland Park 
administration fee of $2.94 and the 10% franchise fee.  This document reflects the 
total amount billed to the customer.  Last year residential was $29.94 per month 
and this year it will be $31.80 per month for an increase of $1.86.  This is an increase 
of 6.21% which includes the new fuel charge.  (The first reading was held on 
February 9, 2023.) 
 
FUNDS BUDGETED:  None 
 
ATTACHMENTS: Proposed ordinance, fee schedule, rates, 

comparison, and advertising affidavit 
 
RECOMMENDATION:  Approval 
 
ACTION TO BE TAKEN: Enact Ordinance 2023-005 to become effective 

immediately as provided by law. 



ORDINANCE 2023-005  
 

AN ORDINANCE OF THE CITY COMMISSION OF THE CITY OF 
FRUITLAND PARK, FLORIDA, APPROVING AN EXTENSION OF ITS 
SOLID WASTE COLLECTION FRANCHISE AGREEMENT WITH 
WASTE MANAGEMENT, INC. OF FLORIDA; ADOPTING RATES FOR 
THE PROVISION OF WASTE MANAGEMENT SERVICES TO THE 
RESIDENTS OF THE CITY OF FRUITLAND PARK; PROVIDING FOR 
CONFLICTS AND SEVERABILITY; PROVIDING FOR INCLUSION IN 
THE CODE OF ORDINANCES; PROVIDING FOR AN EFFECTIVE DATE. 

 
WHEREAS, Waste Management Inc. of Florida provides consistent, reliable, and more 

than satisfactory service to the City of Fruitland Park and its residents; and 
 
WHEREAS, after reviewing the surrounding market for such service, the City found rates 

and terms to be undesirable, and does not want the quality of service to diminish; and 
 
WHEREAS, City Commission of the City of Fruitland Park finds and determines that it is 

in the best interest of the City residents to extend its franchise agreement with Waste Management 
Inc. of Florida (“Waste Management”) for an additional term; and 

 
WHEREAS, the City Commission desires to approve the Fifth Amendment to Restated 

Solid Waste Collection Agreement 
 

NOW, THEREFORE, BE IT ORDAINED BY THE CITY COMMISSION OF THE 
CITY OF FRUITLAND PARK, FLORIDA. 
 
Section 1.  The City of Fruitland Park hereby extends its franchise agreement with Waste 
Management to September 30, 2027, pursuant to the terms of the Fourth Amendment to Restated 
Solid Waste Collection Agreement with Waste Management attached hereto as Exhibit “A” and 
incorporated herein by reference. 
 
Section 2. The City Commission of the City of Fruitland Park hereby adopts the schedule of 
rates for solid waste collection services attached to the Fifth Amendment to Restated Solid Waste 
Collection Agreement and are incorporated herein by reference. 
 
Section 3. Conflict. All ordinances in conflict with the provisions of this ordinance are hereby 
repealed. 
 
Section 4. Codification. Certain provisions of this ordinance are intended to be incorporated 
into the Code of Ordinances of the City of Fruitland Park, Florida and the sections of this ordinance 
may be renumbered, relettered, and the word “ordinance” may be changed to “section”, “article”, 
or such other word or phrase in order to accomplish such intention. 
 
Section 5. Severability.  If any section, sentence, clause, or phrase of this ordinance is held to 
be invalid or unconstitutional by any court of competent jurisdiction, then said holding shall in no 
way affect the validity of the remaining portion of this ordinance. 



 
Section 6. This Ordinance shall be effective upon passage. 
 
PASSED AND ORDAINED in regular session of the City Commission of the City of Fruitland 
Park, Lake County, Florida, this. 
 
 
______________________________ 
Chris Cheshire, Mayor 
 
Attest: 
 
______________________________ 
Esther B. Coulson, City Clerk, MMC 
 
 
Mayor Cheshire  __  (Yes),    (No),    (Abstained),    (Absent) 
Vice Mayor DeGrave   (Yes),    (No),    (Abstained),    (Absent) 
Commissioner Gunter  (Yes),    (No),    (Abstained),    (Absent) 
Commissioner Bell   (Yes),     (No),    (Abstained),    (Absent) 
Commissioner Mobilian _ (Yes),   ______ (No), _  (Abstained),    (Absent) 
 
First Reading   February 9, 2023 
Second Reading  February 23, 2023  
 
Approved as to form and legality: 
 
 
______________________________ 
Anita Geraci-Carver, City Attorney 
 



FOURTH AMENDMENT TO RESTATED SOLID WASTE COLLECTION AGREEMENT 

 
THIS FIFTH AMENDMENT TO RESTATED SOLID WASTE COLLECTION AGREEMENT is made this ____ 
day of __________ 2023, by and between the CITY OF FRUITLAND PARK, Florida, a Florida municipal 
corporation (“City”) and WASTE MANAGEMENT INC. OF FLORIDA, a Florida corporation (“Waste 
Management” or “Collector”). 
 
WHEREAS,  the City and Waste Management previously executed an Agreement (the “Agreement”) for the 
collection of solid waste within the City dated September 27, 2001; and 
 
WHEREAS, the City and Waste Management amended the Agreement on October 10, 2002 (“First 
Amendment”) and on October 1, 2006 (“Second Amendment”); and 
 
WHEREAS,  the City and Waste Management amended and restated the  Solid Waste Collection Agreement 
effective October 1, 2011 (the “Restated Agreement”); and 
 
WHEREAS, the City and Waste Management amended the Restated Agreement on February 25, 2016 (the 
“First Amendment to Restated Agreement”); and 
 
WHEREAS,  the City and Waste Management amended the Restated Agreement on September 9, 2021 (the 
“Second Amendment to Restated Agreement”); and 
 
WHEREAS, the City and Waste Management amended the Restated Agreement on November 21, 2021 (the 
“Third Amendment to Restated Agreement”); and 
 
WHEREAS, the City and Waste Management amended the Restated Agreement on  February 1 2022 (the 
“Fourth Amendment to Restated Agreement”); and 
 
 
WHEREAS,  the parties desire to make certain modifications  to the Restated Agreement as set forth herein. 
 
NOW, THEREFORE,  in consideration of the mutual promises, benefits, and representations set forth herein, 
the parties agree as follows: 
 

1. The recitals stated above are true and correct and are incorporated herein by reference. 
 
2. Section 4 Term is amended to read as follows: 

 
a. The term of this Agreement shall end on September 30, 2027; provided, however, the City reserves 

the right to terminate the same prior thereto if the Collector defaults in any one of the material terms 
and conditions herein specified and does not cure same within the time specified. 

b. The term of this Agreement may be extended for additional terms of five (5) years if the City and 
Collector consent in writing not less than ninety (90) days prior to the expiration of each term. 

 
 
3. Section 5 Minimum Services is amended to delete all references to collection, processing and sale of 

recyclables and is amended to read as follows: 
 

Collector shall make at least two (2) collections per week of refuse at all 



Places where garbage is being deposited in containers. Further, Collector shall make at least one 
(1) collection per week of yard trash and bulk waste at all places where garbage is being deposited 
in containers. If the City desires to alter the service level set forth herein, and such alteration 
reduces or increases service levels, the City and Collector shall enter into good faith negotiations 
to appropriately amend this contract. 

 
4. Section 16 Changes in Cost of Doing Business is amended to read as follows: 
 
 Commencing February 1, 2023 and each February 1 thereafter, the fees or compensation 

payable to the Collector shall be adjusted upward or downward to reflect changes in the cost of 
doing business as measured by fluctuations in the Consumer Price Index, Waste & Trash, Not 
Seasonally Adjusted, All Areas, Series ID CUUR0000SEHG02, published by the U.S. Department 
of Labor, Bureau of Labor Statistics (“CPI”). The fees and compensation shall be increased or 
decreased in a percentage amount equal to the net percentage change in the CPI computed for 
the preceding twelve (12) month period of December through November. Commercial Dumpster 
rates will be adjusted on February 1, 2023 as delineated in Exhibit B, and Commercial Dumpster 
rates will thereafter be subject to annual CPI rate changes for subsequent years, beginning 
February 1, 2024.  

 
5. Exhibit B City of Fruitland Park Collection and Disposal Rates is deleted and replaced with new Exhibit 

B attached hereto and made a part hereof.  
 

6. This Fithth Amendment to Restated Solid Waste Collection Agreement shall be effective March 1, 
2023. 

 
7. All other terms of the Agreement not amended as stated herein shall remain in full force and effect. 

 
 
Dated this ______ day of _____________ 2023.  
 
 
    CITY OF FRUITLAND PARK 
 
    By:___________________________ 
               Mayor 
ATTEST: 
 
_____________________________ 
   City Clerk  
 
     
    WASTE MANAGEMENT INC. OF FLORIDA 
 
    By:____________________________________ 
     David Myhan,  President 
 
 
ATTEST: 
 



By:________________________ 
Lisa Silva, Assist. Secretary 
 



City of Fruitland Park Fuel Surcharge Calculator 

Exhibit "A'' 

DOE WM DOE WM DOE WM DOE WM 
avg. at Surcharge avg. at Surcharge avg. at Surcharge avg. at Surcharge 
Least % Least % Least % Least % 

4.50 0 .00 5.02 2 .60 5. 16 5 .20 5.68 7.80 
4.51 0 .05 5.03 2.65 5.17 5 . 25 5.69 7.85 
4.52 0 .10 5.04 2 .70 5.18 5.30 5.70 7.90 
4.53 0.15 5 .05 2.75 5. 19 5.35 S.71 7.95 
4.54 0 .20 5.06 2 .80 5.20 5.40 5.72 8.00 
4.55 0 .25 5.07 2.85 5.21 5.45 5.73 8.05 
4.56 0.30 5.08 2.90 5.22 5 .50 5.74 8.10 
4.57 0.35 5.09 2.95 5 .23 5.55 5.75 B.15 
4.58 0.40 5.10 3.00 5.24 5.60 5.76 8.20 
4.59 0.45 5.11 3.05 5.25 5.65 5.77 8.25 
4.60 0.50 5.12 3.10 5.26 5.70 5.78 8.30 
4 .61 0.55 5.13 3.15 5.27 5.75 5.79 8.35 
4 .62 0.60 5 .14 3.20 5.28 5 .80 5.80 8.40 
4 .63 0 .65 5.15 3.25 5.29 5.85 5.81 8.45 
4.64 0.70 5 .16 3 .30 5.30 5.90 S.82 8.50 
4 .65 0.75 5.17 3.35 5.31 5.95 5 .83 8.55 
4.56 0.80 5.18 3.40 5.32 6.00 5 .84 8.60 
4 .67 0.85 5 .19 3.45 5.33 6.05 5 .85 8 .65 
4.68 0.90 5 .20 3 .50 5.34 6. 10 5 .86 8.70 
4 .69 0.95 5 .21 3.55 5.35 6.15 5 .87 8 .75 
4.70 1.00 5 .22 3.60 5.36 6.20 5 .88 8.80 
4.71 1.05 5.23 3.65 5.37 6 .25 5.89 8.85 
4.72 1.10 5 .24 3 .70 5.38 6 .30 5.90 8.90 
4.73 1.15 5 .25 3.75 5.39 6 .35 5.91 8.95 
4.74 1.20 5 .26 3.80 5.40 6.40 5.92 9.00 
4.75 1.25 5 .27 3 .85 5.41 6.45 5 .93 9.05 
4.76 1.30 5 .28 3.90 5.42 · 6 .50 5.94 9. 10 
4.77 1.35 5 .29 3.95 5.43 6.55 5 .95 9.15 
4.78 1.40 5 .30 4.00 5.44 6.60 5 .96 9.20 
4.79 1.45 5. 31 4.05 5.45 6.65 5 .97 9.25 
4.80 1.50 5.32 4.10 5.46 6.70 5.98 9.30 
4.81 1.55 5.33 4. 15 5.47 6.75 5 .99 9.35 
4.82 1.50 5.34 4.20 5.48 6.80 6.00 9.40 
4 .83 1.65 5.35 4.25 5.49 6.85 6 .01 9.45 
4.84 1.70 5.36 4.30 5.50 6 .90 6.02 9 .50 
4 .85 1.75 5.37 4.35 5.51 6.95 6.03 9 .55 
4 .86 1.80 5.38 4.40 5.52 7.00 6.04 9.60 
4.87 1.85 5.39 4.45 5.53 7.05 6.05 9 .65 
4 .88 1.90 5.40 4.50 5.54 7.10 6.06 9.70 
4 .89 1.95 5.41 4 .55 5.55 7.15 6.07 9 .75 
4.90 2.00 5.42 4.60 5 .50 7.20 6 .08 9 .80 
4 .91 2.05 5.43 4 .65 5.57 7.25 6.09 9.85 
4 .92 2 .10 5.44 4 .70 S.SB 7.30 6.10 9 .90 
4 .93 2 .15 5.45 4.75 5.59 7 .35 6. 11 9 .95 
4.94 2.20 5.46 4 .BO 5.60 7.40 6.12 10.00 
4 .95 2.25 5.47 4 .85 5.61 7 .45 6. 13 10.05 
4 .96 2.30 5.48 4 .90 5.62 7 .50 6.14 10.10 
4 .97 2 .35 5 .49 4 .95 5.63 7.55 6. 15 10.15 
4.98 2.40 5 .50 5 .00 5.64 7.60 6.15 10.20 
4 .99 2 .45 5. 51 5.05 5.65 7.65 6.17 10.25 
5.00 2 .50 5.52 5 . 10 5.66 7.70 
5.01 2.55 5.53 5.15 5.67 7.75 



Waste Mgt Collection Disposal Rates  
Jan 2023

P:\Finance\Finance Director\Jeannine's Documents\Solid Waste\FY2023 Changes\Waste Mgt Collection and Disposal Rates FY2023

RATE (R)RE FY 22 GB New Rate GB Fuel FP FP IND AMT Last Year Difference % 
CODE (C)CO DESC  FY23 DISP Surcharge ADMIN FF BILLED FY2022 fm last year Increase

SWR001 R Residential 29.94 21.12 4.33 0.52 2.94 2.89 31.80 29.94 1.86 6.21%

SWC002 C Commercial curb 1x week 31.47 18.24 8.44 0.45 2.94 3.01 33.08 31.47 1.61 5.10%
SWC001 C Commercial curb 2x week 37.28 23.29 8.95 0.57 2.94 3.58 39.33 37.28 2.05 5.49%

SWC003 C 1-2yd X 1 WEEK 96.35 49.53 37.87 1.22 2.94 9.16 100.72 96.35 4.37 4.53%
SWC004 C 1-2yd X 2 WEEK 189.48 99.07 75.74 2.43 2.94 18.02 198.20 189.48 8.72 4.60%
SWC037 C 1-2yd X 3 WEEK 282.59 148.60 113.61 3.65 2.94 26.88 295.68 282.59 13.09 4.63%

C 1-2yd X 4 WEEK 375.67 198.10 151.47 4.86 2.94 35.74 393.11 375.67 17.44 4.64%
1-2yd X 5 WEEK 468.78 247.63 189.33 6.08 2.94 44.60 490.58 468.78 21.80 4.65%
1-2yd X 6 WEEK 561.90 297.17 227.20 7.29 2.94 53.46 588.06 561.90 26.16 4.66%

SWC005 C 1-4yd X 1 WEEK 182.11 91.97 75.74 2.26 2.94 17.29 190.20 182.11 8.10 4.45%
SWC006 C 1-4yd X 2 WEEK 360.92 183.89 151.48 4.52 2.94 34.28 377.11 360.92 16.19 4.49%
SWC020 C 1-4yd X 3 WEEK 539.81 275.88 227.22 6.78 2.94 51.28 564.10 539.81 24.29 4.50%

C 1-4yd X 4 WEEK 718.64 367.81 302.96 9.03 2.94 68.27 751.01 718.64 32.37 4.50%
1-4yd X 5 WEEK 897.50 459.78 378.70 11.29 2.94 85.27 937.98 897.50 40.48 4.51%
1-4yd X 6 WEEK 1,076.35 551.72 454.45 13.55 2.94 102.27 1,124.93 1,076.35 48.58 4.51%

SWC008 C 1-6yd X 1 WEEK 260.49 127.32 113.61 3.13 2.94 24.70 271.70 260.49 11.21 4.30%
SWC009 C 1-6yd X 2 WEEK 517.81 254.71 227.22 6.26 2.94 49.11 540.24 517.81 22.43 4.33%
SWC022 C 1-6yd X 3 WEEK 775.04 382.00 340.83 9.38 2.94 73.52 808.67 775.04 33.63 4.34%

C 1-6yd X 4 WEEK 1,032.33 509.36 454.44 12.51 2.94 97.93 1,077.18 1,032.33 44.85 4.34%
1-6yd X 5 WEEK 1,289.60 636.69 568.05 15.64 2.94 122.33 1,345.65 1,289.60 56.06 4.35%
1-6yd X 6 WEEK 1,546.84 764.00 681.66 18.77 2.94 146.74 1,614.11 1,546.84 67.26 4.35%

SWC011 C 1-8yd X 1 WEEK 316.89 141.51 151.48 3.48 2.94 29.94 329.35 316.89 12.46 3.93%
SWC012 C 1-8yd X 2 WEEK 630.49 282.97 302.96 6.95 2.94 59.58 655.40 630.49 24.92 3.95%
SWC018 C 1-8yd X 3 WEEK 944.12 424.46 454.44 10.42 2.94 89.23 981.49 944.12 37.37 3.96%

C 1-8yd X 4 WEEK 1,257.71 565.90 605.92 13.90 2.94 118.87 1,307.53 1,257.71 49.82 3.96%
1-8yd X 5 WEEK 1,571.36 707.41 757.40 17.37 2.94 148.51 1,633.63 1,571.36 62.27 3.96%

C 1-8yd X 6 WEEK 1,884.99 848.90 908.88 20.85 2.94 178.16 1,959.73 1,884.99 74.73 3.96%

SWC007 2-4yd X 1 WEEK 360.98 183.94 151.48 4.52 2.94 34.29 377.17 360.98 16.19 4.49%
SWC010 2-6yd X 2 WEEK 1,032.39 509.42 454.44 12.52 2.94 97.93 1,077.25 1,032.39 44.86 4.35%
SWC013 2-6yd X 1 WEEK 517.75 254.64 227.22 6.26 2.94 49.11 540.17 517.75 22.42 4.33%
SWC014 2-8yd X 1 WEEK 630.54 283.02 302.96 6.96 2.94 59.59 655.47 630.54 24.93 3.95%
SWC015 1-2ydX 1 WK, 2-4ydX 2 WK 811.72 417.31 340.83 10.26 2.94 77.13 848.47 811.72 36.75 4.53%
SWC016 8ydX3 WK & CC X 1 WK 972.36 442.70 462.88 10.87 2.94 91.94 1,011.33 972.36 38.97 4.01%
SWC017 1-2yd 1-4yd X 1 WEEK 275.22 141.50 113.61 3.48 2.94 26.15 287.68 275.22 12.46 4.53%
SWC019 2-8yd & 4yd X 1 WEEK 809.41 374.99 378.70 9.22 2.94 76.59 842.44 809.41 33.02 4.08%

I I 11 I I I § 
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Waste Mgt Collection Disposal Rates  
Jan 2023

P:\Finance\Finance Director\Jeannine's Documents\Solid Waste\FY2023 Changes\Waste Mgt Collection and Disposal Rates FY2023

RATE (R)RE FY 22 GB New Rate GB Fuel FP FP IND AMT Last Year Difference % 
CODE (C)CO DESC  FY23 DISP Surcharge ADMIN FF BILLED FY2022 fm last year Increase

SWC021 2-2yd X 1 WK, 1-2yd X 2 WK 375.71 198.13 151.48 4.87 2.94 35.74 393.16 375.71 17.46 4.65%
SWC023 2-4yd X 2 WEEK 718.61 367.78 302.96 9.04 2.94 68.27 750.99 718.61 32.38 4.51%
SWC024 2-2yd X 2 WEEK 375.72 198.14 151.48 4.86 2.94 35.74 393.16 375.72 17.45 4.64%
SWC025 8yd X 4 WK & CC X 1 wk 1,285.94 584.14 614.36 14.35 2.94 121.58 1,337.37 1,285.94 51.43 4.00%
SWC026 2yd & 4yd X 2 Week 547.16 282.96 227.22 6.95 2.94 52.01 572.08 547.16 24.92 4.55%
SWC027 8yd X 5 WK & CC X 1WK 1,599.60 725.65 765.84 17.82 2.94 151.23 1,663.48 1,599.60 63.88 3.99%
SWC028 2-8yd x 2 1,257.74 565.94 605.92 13.90 2.94 118.87 1,307.57 1,257.74 49.83 3.96%
SWC029 2-2yd X 1 WEEK 189.46 99.06 75.74 2.44 2.94 18.02 198.20 189.46 8.73 4.61%
SWC030 3-2yd X 1 WEEK 282.58 148.59 113.61 3.66 2.94 26.88 295.68 282.58 13.10 4.64%
SWC031 2-4yd  4-RES 473.92 256.90 185.24 6.32 2.94 45.14 496.54 473.92 22.62 4.77%
SWC032 3-8yd X 2 WEEK 1,884.99 848.91 908.88 20.85 2.94 178.16 1,959.74 1,884.99 74.74 3.97%
SWC033 2-CC X 2 WEEK 71.32 46.58 17.90 1.14 2.94 6.86 75.42 71.32 4.09 5.74%
SWC034 2 yd & 6yd X 1 353.61 176.85 151.48 4.35 2.94 33.56 369.18 353.61 15.58 4.40%
SWC035 6yd X 3 & CC X 1 803.28 400.24 349.27 9.83 2.94 76.23 838.51 803.28 35.23 4.39%
SWC036 6yd X 5 WK & CC X 1 WK 1,317.83 654.93 576.49 16.09 2.94 125.05 1,375.50 1,317.83 57.66 4.38%
SWR003 RES/STP/MLTP 12.52 8.44 0.52 2.94 1.19 13.09 12.52 0.57 4.57%



Exhibit "B"
City of Fruitland Park Collection and Disposal Rates
Effective 2/01/23-1/31/24

Residential Services Based on $40/ton disposal for 2x week garbage/yardwaste
Plus weekly Clamshell/Bulk Collection Services
            Garbage Rate Per

Collection Disposal Fuel Month

21.12$                                 4.33$                  0.52$                  25.97$             

Commercial Handstops
Garbage Rate Per

Collection Disposal Fuel Month
Commercial curb 1x week 18.24$                8.44$                  0.45$                  27.13$            
Commercial curb 2x week 23.29$                8.95$                  0.57$                  32.81$            

Commercial Dumpsters (Rate/month) Rates Effective 2/1/2023
Qty/Size/Frequency Garbage Coll. Garbage Disp. Fuel Coll./Disp/ Fuel

1-2yd X 1 WEEK 49.53$             37.87$             1.22$               88.61$            
1-2yd X 2 WEEK 99.07$             75.74$             2.43$               177.24$          
1-2yd X 3 WEEK 148.60$           113.61$           3.65$               265.86$          
1-2yd X 4 WEEK 198.10$           151.48$           4.86$               354.44$          
1-2yd X 5 WEEK 247.63$           189.35$           6.08$               443.06$          
1-2yd X 6 WEEK 297.17$           227.20$           7.30$               531.66$          

1-4yd X 1 WEEK 91.97$             75.74$             2.26$               169.97$          
1-4yd X 2 WEEK 183.89$           151.48$           4.52$               339.89$          
1-4yd X 3 WEEK 275.88$           227.22$           6.78$               509.88$          
1-4yd X 4 WEEK 367.81$           302.96$           9.03$               679.81$          
1-4yd X 5 WEEK 459.78$           378.70$           11.29$             849.77$          
1-4yd X 6 WEEK 551.72$           454.45$           13.55$             1,019.72$        

1-6yd X 1 WEEK 127.32$           113.61$           3.13$               244.06$          
1-6yd X 2 WEEK 254.71$           227.22$           6.26$               488.19$          
1-6yd X 3 WEEK 382.00$           340.83$           9.38$               732.21$          
1-6yd X 4 WEEK 509.36$           454.44$           12.51$             976.31$          
1-6yd X 5 WEEK 636.69$           568.05$           15.64$             1,220.38$        
1-6yd X 6 WEEK 764.00$           681.66$           18.76$             1,464.43$        

1-8yd X 1 WEEK 141.51$           151.48$           3.48$               296.47$          
1-8yd X 2 WEEK 282.97$           302.96$           6.95$               592.88$          
1-8yd X 3 WEEK 424.46$           454.44$           10.42$             889.32$          
1-8yd X 4 WEEK 565.90$           605.92$           13.90$             1,185.72$        
1-8yd X 5 WEEK 707.41$           757.40$           17.37$             1,482.19$        
1-8yd X 6 WEEK 848.90$           908.88$           20.85$             1,778.63$        

Commercial Dumpsters (Rate/month) Rates Effective 2/1/2023
Qty/Size/Frequency Garbage Coll. Garbage Disp. Fuel Coll./Disp

1-2yd X 1 WEEK 65.19$             37.87$             1.60$               104.66$          
1-2yd X 2 WEEK 130.38$           75.74$             3.20$               209.32$          
1-2yd X 3 WEEK 195.57$           113.61$           4.80$               313.98$          
1-2yd X 4 WEEK 260.71$           151.48$           6.40$               418.60$          
1-2yd X 5 WEEK 325.90$           189.35$           8.00$               523.25$          
1-2yd X 6 WEEK 391.10$           227.22$           9.60$               627.92$          

1-4yd X 1 WEEK 121.05$           75.74$             2.97$               199.76$          
1-4yd X 2 WEEK 242.02$           151.48$           5.94$               399.44$          
1-4yd X 3 WEEK 363.08$           227.22$           8.92$               599.22$          
1-4yd X 4 WEEK 484.07$           302.96$           11.89$             798.92$          
1-4yd X 5 WEEK 605.10$           378.70$           14.86$             998.66$          
1-4yd X 6 WEEK 726.10$           454.44$           17.83$             1,198.37$        

1-6yd X 1 WEEK 167.57$           113.61$           4.12$               285.29$          
1-6yd X 2 WEEK 335.22$           227.22$           8.23$               570.67$          
1-6yd X 3 WEEK 502.74$           340.83$           12.35$             855.92$          
1-6yd X 4 WEEK 670.36$           454.44$           16.46$             1,141.26$        
1-6yd X 5 WEEK 837.93$           568.05$           20.58$             1,426.56$        
1-6yd X 6 WEEK 1,005.49$         681.66$           24.69$             1,711.84$        

1-8yd X 1 WEEK 186.24$           151.48$           4.57$               342.30$          
1-8yd X 2 WEEK 372.41$           302.96$           9.15$               684.52$          
1-8yd X 3 WEEK 558.62$           454.44$           13.72$             1,026.78$        
1-8yd X 4 WEEK 744.78$           605.92$           18.29$             1,368.99$        
1-8yd X 5 WEEK 931.01$           757.40$           22.86$             1,711.27$        
1-8yd X 6 WEEK 1,117.23$         908.88$           27.44$             2,053.55$        
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Bureau of Labor Statistics

For the City of Fruitland Park

Series Id:

Series Title: Garbage and trash collection in U.S. city average, all urban consumers, not seasonally adjusted
Area:
Item:
Base Period:
Years:

Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec HALF1 HALF2
2012 ###### 400.381 401.692 400.913 401.067 402.793 406.243 406.823 407.594 409.495 410.155 410.416
2013 ###### 411.805 412.305 413.675 414.511 414.802 416.505 417.760 418.357 419.687 421.427 422.237
2014 ###### 422.483 423.413 425.393 425.242 425.930 426.562 426.771 427.327 427.995 427.808 428.187
2015 ###### 429.248 429.235 429.807 431.234 430.813 431.229 432.967 433.843 434.829 436.428 436.996
2016 ###### 438.296 437.699 437.676 438.317 437.858 438.607 439.358 439.707 440.311 443.343 444.745
2017 ###### 447.699 446.987 447.129 447.272 448.046 448.328 448.717 449.008 452.196 453.820 453.596
2018 ###### 454.915 455.230 458.722 462.887 465.041 465.579 470.457 471.026 472.535 486.650 485.935 458.358 475.364
2019 ###### 477.474 478.569 479.449 480.865 480.984 482.138 483.987 484.346 486.133 486.485 486.708 478.838 484.966
2020 ###### 494.429 495.288 494.432 494.946 496.679 498.564 500.882 501.756 503.315 504.970 508.190 494.463 502.946
2021 ###### 517.270 518.505 518.579 516.440 517.202 521.185 524.408 529.934 530.114 529.053 532.538 516.786 527.872
2022 ###### 538.313 540.719 542.564 544.546 547.554 548.187 548.706 558.254 561.090 563.816 565.185 541.129 557.540

Index Change = 31.278

CPI Change 5.87%

Fuel + CPI Applied 8.473%

U.S. city average
Garbage and trash collection
DECEMBER 1983=100
2012 to 2022

CPI for All Urban Consumers (CPI-U)
Original Data Value

CUUR0000SEHG02,CUUS0000SEHG02
Not Seasonally Adjusted

Source: Bureau of Labor Statistics Generated on: January 17, 2023 (01:11:29 PM)

-



Month

Lower Atlantic 

(PADD 1C) No 2 

Diesel Ultra 

Low Sulfur (0-

15 ppm) Retail 

Prices Dollars 

per Gallon

WM 

Surcharge 

%

6 

month 

Fuel 

Average

Dec-22 4.743 2.60% 5.02

Nov-22 5.188

Oct-22 5.065

Sep-22 4.842

Aug-22 4.898

Jul-22 5.393

Jun-22 5.726 1.70% 4.84

May-22 5.541

Apr-22 5.058

Mar-22 5.11

Feb-22 3.99

Jan-22 3.622 3.39
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DAILY SUN 
Published Daily 

· Lady Lake, Florida 
State of Florida 
County Of Lake 

Before the undersigned authority personally appeared 
Joseph Szabo, who on oath says that she is Legal Ad 
Coordinator of the DAILY SUN, a daily newspaper 
published at Lady Lake in Lake County, Florida with 
circulation in Lake, Sumter and Marion Counties; that the 
attached copy of advertisement, being a Legal #1111416 
in the matter of 

ORDINANCE 2023--005 
was published in said newspaper in the issues of 

FEBRUARY 11, 2023 

Affiant further says that the said Daily Sun is a newspaper 
published at Lady Lake in said Lake County, Florida, and 
that the said newspaper has heretofore been continuously 
published in said Lake County, Florida each week and has 
been entered as second class mail matter at the post office 
in Lady Lake, in said Lake County, Florida, for a period of 
one year next preceding the first publication of the 
attached copy of advertisements; and affiant fmiher says 
that he has neither paid nor promised any person, firm, or 
Corporation any discount, rebate, commission or refund 
for the purpose of securi1 his advertisement for 
Publication in the said ewsp per. 

Personally Known ____ ~X~ ______ or 
Production Identification ---------
Type ofldentification Produced 

__ .,;,ff~~-.;~·-. ROBIN L. BALDESCHWIELER 
,.:" . ~. ··.;, MY COMMISSION# HH 022967 
'oi-.~·i"_.' EXPJ~ES: October 10, 2024 

., .... ~ · ···•o<;!-:· 
···· ~f/ .\s•'· Bonded Thru Notary Public Underwrilers 

ORDINANCE 2023--005 . 

AN ORDINANCE OF THE CITY 
COMMISSION OF THE" ·CITY 
OF F.RUITLAND PARK, 

. FLORIDA, APPROVING AN 
EXTENSION OF ITS SOLID 
WASTE ·CO LL E CT I O N 
FRANCHISE AGREEMENT 
WITH WASTE. MANAGEMENT, 
INC. OF FLORIDA; ADOPTING 
RATES FOR THE PROVISION 
OF WASTE MANAGEMENT 
SERVICES TO THE 
RESIDENTS OF THE CITY OF · 
FRUITLAND PARK ; 
PROVIOfNG FOR CONFLICTS 
AND ' SEVERABILITY ; 
PROVIDING FOR INCLUSION 
IN , THE CODE OF 
ORDINANCES; PROVIDING 
FOR AN EFFECTIVE DATE. 
The first reading was held on 
February 9, 2023.) • • 

This meeting is open to the 
' public and this ordinance will be 
presented for public hearing by I 
the City of -Fruitland Park City 
Commission at its regular 
meeting to be hel d on 
Thursday, February 23, 2023 at 
6:00 p.m. · in the· commission 
chambers of city hall, 506 West 
Berckman Street, Frui tland 
Park , Florida 34731. The 
proposed ordinance may be 
. reviewed and inspected by the 
public during normal working 
hours at city h.all. For fu rther 
information, please call (3£??) 
360-6790. Interested parties 
may appear at the meetings 
and vyi ll 'be heard with respect 
to the proposed•0rdir1ance. 

Anyon ,e requiring sp-ecial 
accommodations at this 
meeting because of disability or 
physical· impairment should 
contact the city clerk's office at 
city hall (352) 360-6727 at least 
at least forty-eight (48) hours 
priqr to the hearing. (Florida 
Statutes 286.26). Interested 
parti.es may · appear at the 
meeting and be heard wit·h 
respect to the proposed 
ord•inance. 

If a person decides to appeal 
any decision made by the city 
commission with respect to any 
matter considered at such 
meeting· or hearing, he or she 
will need a record of the . 
proceed i n g.s ·. F o r s u ch 
purposes, any such person may 
need to ensure that a verbatim 
record of· the proceedings is 
made, which record includes 
the testimony and evidence 
upon which the appeal is to be 
based. The city does not 
provide verbatim recprds. I 
(Florida Statutes 286.0105) 
#1111416 February11,2023 



CITY OF FRUITLAND PARK  

AGENDA ITEM SUMMARY SHEET 

Item Number: 5a  
 

ITEM TITLE:    CITY MANAGER’S REPORT 
 
MEETING DATE:   Thursday, February 23, 2023 
 
DATE SUBMITTED:   Thursday, February 17, 2023 
 
SUBMITTED BY:   City Manager 
 
BRIEF NARRATIVE:   City Manager’s Report  
 
Economic Development Status Update 
 
FUNDS BUDGETED:  None 
 
ATTACHMENTS:    
 
RECOMMENDATION:   
 
ACTION:    None 



CITY OF FRUITLAND PARK  
AGENDA ITEM SUMMARY SHEET 

Item Number: 5b  
 
ITEM TITLE:    CITY ATTORNEY’S REPORT 
MEETING DATE:   Thursday, February 23, 2023 
DATE SUBMITTED:   Thursday, February 16, 2023 
SUBMITTED BY:   City Manager 
BRIEF NARRATIVE:   City Attorney’s Report  
 
City of Fruitland Park v. State of Florida – Department of Management Services: On February 
16, 2022, the City provided wages and FRS calculations to attorney Thomas. The insurance 
company was provided the full invoice amount. The insurance company is communicating 
directly with the Department of Management Services as to the amount due. In November DMS 
provided additional information to the insurance company and updated FRS calculations were 
obtained. Work consistent with direction of the Commission continues. 
 
Michael and Laurie Fewless v. City of Fruitland Park, Lake County Case No. 2020-CA-000104 
(Judge Welke): On December 9, 2021 Plaintiff filed an Amended Complaint. Pre-trial conference 
is scheduled for April 3, 2023 and trial on April 17, 2023.  On August 18, 2022 Plaintiffs served the 
City with a Proposal for Settlement a copy of which has been provided to the Commission. On 
August 31, 2022 Attorney Thomas provided information requested by the City’s insurance 
company. Mediation scheduled to take place virtually at 10:00 AM on Thursday, January 19, 2023 
was cancelled. Work consistent with direction of the Commission continues. 
 
U.S. Bank National Association v. Robert Moore and City of Fruitland Park, Lake County Case 
No. 2022-CA-00845 (Judge Baxley):  The property owner’s lender is foreclosing on the property 
for non-payment of approximately $33,204.15. The property is located at 412 Sunny Court, 
Fruitland Park. The City has a code enforcement lien on the property. As of June 17, 2022 the 
fines have accrued to $23,350.00 and outstanding costs of $117.04. Attorney Mark K. McCullock, 
Roper & Roper, P.A. has been appointed by the City’s insurance company to defend the City. The 
City’s Answer to the Complaint was filed June 22, 2022. On June 23, 2022 Judge Baxley entered 
a Differentiated Civil Case Management Order as to Streamlined case types. The Order requires 
a non-jury trial to occur no later than 12 months from filing the original Complaint, if not sooner 
resolved. The trial must be held by May 10, 2023. On July 29, 2022 the Plaintiff’s Motion for Leave 
to Amend Complaint was granted by the Court. A Guardian Ad Litem was ordered to represent 
those who may have an interest in the property due to Mr. Moore’s death. The Guardian Ad 
Litem filed an answer on their behalf on November 14, 2022.  On November 14, 2022 the 
Guardian filed an answer. On January 3, 2023 Plaintiff filed a Motion for Summary Judgment.  A 
hearing has been scheduled for March 9, 2023 at 8:45 AM via Zoom. 
 
Wayne Goodridge and Tammy Goodridge v. City of Fruitland Park, Lake County Case No. 2022-
CA-1628: The City was served with a lawsuit on September 8, 2022. A copy has been provided to 
the Commission. Plaintiffs file a two-count Verified Complaint. Count I – Inverse Condemnation 
and Count II – Trespass. Plaintiffs allege the City’s construction of the library has caused storm 
water to flood across Rose Avenue onto their property located at 100 Rose Ave., Fruitland Park 



and have converted their property into a storm water retention system. Public Risk Management 
(PRM) retained attorney Donovan A. Roper and Mark K. McCulloch of Roper & Roper, P.A. to 
defend the City.  An answer and affirmative defenses were filed on behalf of the City. On October 
27, 2022 Plaintiff filed a reply to the City’s affirmative defenses. A Civil Case Management Order 
Requiring Disclosures was entered by Judge Takac. The Order requires a non-jury trial to occur 
no later than 18 months from filing the original Complaint, if not sooner resolved. The trial must 
be held by March 2, 2024. No further action has been taken since October 27, 2022. 
 
Code of Ordinances Codification: Based on staff input on the various outstanding code 
provisions, on January 26th I provided a response to CivicPlus so they can provide the final 
manuscript for adoption. Since that date I have received further input from staff and provided 
additional comments to CivicPlus on February 16, 2023. I believe all outstanding comments have 
been addressed. 
 
Kaitlin Delong vs. City of Fruitland Park, Lake County Case No. 2022-CA-00463: Plaintiff filed a 
lawsuit against the City alleging damages resulting from a motor vehicle crash between a vehicle 
Plaintiff was operating and a marked Fruitland Park Police Department vehicle. The City was 
served June 30, 2022. Insurance assigned Roper & Roper to defend the City. An Answer and 
Affirmative Defenses were filed on July 22, 2022. Discovery has been ongoing. A Case 
Management Order was entered August 26, 2022. Trial is scheduled on the trial docket beginning 
February 19, 2024. The Plaintiff’s deposition is scheduled for March 2, 2023 at 10:00 a.m. 
Outstanding medical costs are $35,222.85. 
 
FUNDS BUDGETED:   None 
ATTACHMENTS:    
RECOMMENDATION:    
ACTION:    None 



CITY OF FRUITLAND PARK  
AGENDA ITEM SUMMARY SHEET 

Item Number: 7 
 
ITEM TITLE: Public Comments 
 
MEETING DATE:   Thursday, February 23, 2023 
 
DATE SUBMITTED:   Friday, February 10, 2023 
 
SUBMITTED BY:   City Clerk 
 
BRIEF NARRATIVE:   Item Description: This section is reserved for 
members of the public to bring up matters of concern or opportunities for praise. 
Action may not be taken by the city commission at this meeting; however, 
questions may be answered by staff or issues may be referred for appropriate staff 
action. 
 
Note: Pursuant to F.S. 286.0114 and the City of Fruitland Park’s Public Participation 
Policy adopted by Resolution 2013-023, members of the public shall be given a 
reasonable opportunity to be heard on propositions before the city commission. 
Accordingly, comments, questions, and concerns regarding items listed on this 
agenda shall be received at the time the City Commission addresses such items 
during this meeting.  Pursuant to Resolution 2013-023, public comments are 
limited to three minutes. 
 
FUNDS REQUIRED:  None 
 
ATTACHMENTS:  
 
RECOMMENDATION: None 
 
ACTION: None 
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